MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

January 2004

Project Location: SR 104, Hood Canal Bridge
Contractor: Kiewit-General, A Joint Venture

PIN: 310407B WIN: C10407T

Project Cost Summary:

Category Budget ($M) | Expended ($M)
Construction Contract 22117 28.93
Engineering 15.00 2.02
Contingencies / Other 8.98 0.50
Total 245.15 31.45

Project Schedule Status:

« Graving Dock construction is behind schedule as a result of a
suspension of work due to an archaeology investigation.

* Contractor and WSDOT are evaluating the schedule at the
Graving Dock to determine if plan completion date is achievable.
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Project Progress To Date: (% Based on contract $’s)

13.1 %%

Progress Highlights for January 2004:

* Drainage Work at Graving Dock Continued
» East Approach Access Road at Bridge Site Completed
* Continue Work Trestle for East Approach at HCB
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Risks/Challenges/Issues:

*Resuming Graving Dock Construction
* Working within Marine Work Restrictions
* Maintain Public, Contractor and WSDOT Safety

Project Milestones Overview:

Activities Scheduled for February 2004:

* Continue Drainage Work at Graving Dock

Milestone Plan Current Months Ahead

Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Graving Dock Work Suspended Aug-03

Pontoons - 1st Concrete Placement Jan-04 ? ?
Start West Half Bridge Deck Widening May-04 ? ?
Complete Graving Dock Construction Nov-04 ? ?
Pontoons - 1st Float Out at Graving Dock Nov-04 ? ?
Complete West Bridge Approach Spans Sep-05 ? ?
Complete East Bridge Approach Spans Oct-05 ? ?
Set 1st Bridge Anchor Jul-05 ? ?
Complete Pontoon & Anchor Casting Jul-05 ? ?
Close Bridge May-06 ? ?
Open Bridge Jun-06 ? ?
Complete West Half Elect/ Mech Upgrade Aug-07 ? ?
Substantial Completion Dec-07 ? ?

Public Information:

* Presentations to Port Angeles Chamber of Commerce, Port
Angeles Association of Realtors, Port Ludlow Village Council
and Sequim Association of Realtors.

* Maintained ongoing media updates regarding graving dock
status.

* Monthly flier update distributed for use by local agencies and
organizations

* Web site (
views in January.

) received 2,746 page

Project Summary Schedule: *Once the Graving Dock work resumes an updated schedule will be provided.
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CONTRACT PHASING:

Phase 1 - Casting / Approaches / Widening
Phase 2 - Bridge Closure & Replacement
Phase 3 - Testing / Training

Phase 4 - Draw Span Upgrade

CONSTRUCTION:

Construct Graving Dock
Cast Pontoons & Anchors
Assemble Pontoons & Draw Span
Construct West Bridge Approach
Construct East Bridge Approach
West Half Deck Widening - South
West Half Deck Widening - North
Replace Pontoons & Superstructure
Testing & Training

West Half Elect / Mech Upgrade
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For more information, Call Ron Lewis, Project Manager at (360) 357-2614

Or visit our website: www.hoodcanalbridge.com
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